
    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 11/19/20
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:35:22
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    PAYEE: MAX J. KUNEY COMPANY
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      003   REMOVING PAINT LINE

            01             $1.0000   L.F.                 4,040.00            9,530.00           34,586.00
                                                         $4,040.00           $9,530.00          $34,586.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  856.09% OF PLANNED)           4,040.00            9,530.00           34,586.00
                                                         $4,040.00           $9,530.00          $34,586.00

      012   DETOUR REMOVAL

            01       $250,000.0000   L.S.              $138,006.50          $93,781.49         $131,106.17

            03                                          $83,386.00          $33,354.40          $79,216.70

            05                                          $28,607.50          $27,177.13          $27,177.13
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   95.00% OF PLANNED)        $250,000.00         $154,313.02         $237,500.00

      022   BR. NO. 90/134N STEEL REPAIR

            04        $15,000.0000   L.S.               $15,000.00          $15,000.00          $15,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $15,000.00          $15,000.00          $15,000.00

      024   EXPANSION JOINT MODIFICATION STRIP SEAL

            02           $500.0000   L.F.                    59.00                                   59.00
                                                        $29,500.00                              $29,500.00

            04                                               64.00               65.77               65.77
                                                        $32,000.00          $32,885.00          $32,885.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.44% OF PLANNED)             123.00               65.77              124.77
                                                        $61,500.00          $32,885.00          $62,385.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      027   FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR

            02        $20,000.0000   EST.               $10,000.00                                   $0.00

            04                                          $10,000.00           $2,352.78          $22,838.98
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  114.19% OF PLANNED)         $20,000.00           $2,352.78          $22,838.98

      035   CRUSHED SURFACING BASE COURSE

            01            $20.0000   TON                 23,762.00                               37,194.06
                                                       $475,240.00                             $743,881.20

            02                                            2,675.00                                    0.00
                                                        $53,500.00                                   $0.00

            03                                            2,675.00                                1,120.50
                                                        $53,500.00                              $22,410.00

            04                                            2,605.00            1,733.35            1,733.35
                                                        $52,100.00          $34,667.00          $34,667.00

            05                                            2,660.00                                    0.00
                                                        $53,200.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  114.42% OF PLANNED)          34,377.00            1,733.35           40,047.91
                         (  116.50% OF REVISED)        $687,540.00          $34,667.00         $800,958.20

      036   SHOULDER FINISHING

            01         $9,500.0000   MI.                      2.80                 .82                2.46
                                                        $26,600.00           $7,790.00          $23,370.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   87.86% OF PLANNED)               2.80                 .82                2.46
                                                        $26,600.00           $7,790.00          $23,370.00

      038   CEMENT CONC. PAVEMENT

            01           $320.0000   C.Y.                 7,039.00               72.82            7,116.37
                                                     $2,252,480.00          $23,302.40       $2,277,238.40
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.10% OF PLANNED)           7,039.00               72.82            7,116.37
                                                     $2,252,480.00          $23,302.40       $2,277,238.40
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      039   RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT

            01        $66,157.0000   CALC               $66,157.00          $49,946.37          $49,946.37
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   75.50% OF PLANNED)         $66,157.00          $49,946.37          $49,946.37

      046   SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

            01             $5.0000   L.F.                47,600.00           36,937.00           46,585.00
                                                       $238,000.00         $184,685.00         $232,925.00

            02                                              252.00                                    0.00
                                                         $1,260.00                                   $0.00

            04                                              279.00                                    0.00
                                                         $1,395.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   96.79% OF PLANNED)          48,131.00           36,937.00           46,585.00
                                                       $240,655.00         $184,685.00         $232,925.00

      049   HMA CL. 1/2 IN. PG 64H-28

            01           $106.0000   TON                 13,876.00            2,042.00           17,334.76
                                                     $1,470,856.00         $216,452.00       $1,837,484.56

            02                                            2,019.00                                  329.30
                                                       $214,014.00                              $34,905.80

            03                                              974.00                                  460.20
                                                       $103,244.00                              $48,781.20

            04                                            2,125.00                                  344.17
                                                       $225,250.00                              $36,482.02

            05                                              535.00                                  520.63
                                                        $56,710.00                              $55,186.78
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   96.72% OF PLANNED)          19,529.00            2,042.00           18,989.06
                         (   97.24% OF REVISED)      $2,070,074.00         $216,452.00       $2,012,840.36
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      053   LONGITUDINAL JOINT SEAL

            01             $1.5000   L.F.                40,900.00           25,707.00           45,340.00
                                                        $61,350.00          $38,560.50          $68,010.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  110.86% OF PLANNED)          40,900.00           25,707.00           45,340.00
                                                        $61,350.00          $38,560.50          $68,010.00

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            01         $7,500.0000   L.S.                $1,500.00              $72.00           $1,374.00

            02                                           $1,500.00              $72.00           $1,374.00

            03                                           $1,500.00              $72.00           $1,374.00

            04                                           $1,500.00              $72.00           $1,374.00

            05                                           $1,500.00              $72.00           $1,374.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   91.60% OF PLANNED)          $7,500.00             $360.00           $6,870.00

      055   SEEDING, FERTILIZING, AND MULCHING

            01         $3,900.0000   ACRE                     9.80                2.86                2.86
                                                        $38,220.00          $11,154.00          $11,154.00

            02                                                0.55                                    0.00
                                                         $2,145.00                                   $0.00

            03                                                0.55                                    0.00
                                                         $2,145.00                                   $0.00

            04                                                0.50                                    0.00
                                                         $1,950.00                                   $0.00

            05                                                0.50                                    0.00
                                                         $1,950.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   24.03% OF PLANNED)              11.90                2.86                2.86
                                                        $46,410.00          $11,154.00          $11,154.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      056   SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE

            01         $3,900.0000   ACRE                     2.80                2.28                2.28
                                                        $10,920.00           $8,892.00           $8,892.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   81.43% OF PLANNED)               2.80                2.28                2.28
                                                        $10,920.00           $8,892.00           $8,892.00

      058   ENVIRONMENTAL COMPLIANCE LEAD

            02        $15,000.0000   L.S.                $7,358.49             $352.80           $7,085.40

            04                                           $7,641.51             $367.20           $7,374.60
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   96.40% OF PLANNED)         $15,000.00             $720.00          $14,460.00

      059   BEAM GUARDRAIL TYPE 31

            01            $34.0000   L.F.                   400.00              512.50              618.80
                                                        $13,600.00          $17,425.00          $21,039.20
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  154.70% OF PLANNED)             400.00              512.50              618.80
                                                        $13,600.00          $17,425.00          $21,039.20

      060   BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

            01         $3,100.0000   EACH                     6.00                4.00                7.00
                                                        $18,600.00          $12,400.00          $21,700.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  116.67% OF PLANNED)               6.00                4.00                7.00
                                                        $18,600.00          $12,400.00          $21,700.00

      062   BEAM GUARDRAIL TYPE NESTED THRIE BEAM

            05           $175.0000   L.F.                    28.00               28.00               28.00
                                                         $4,900.00           $4,900.00           $4,900.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)              28.00               28.00               28.00
                                                         $4,900.00           $4,900.00           $4,900.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      063   BEAM GUARDRAIL TRANSITION SECTION TYPE 21

            01         $3,600.0000   EACH                     1.00                2.00                3.00
                                                         $3,600.00           $7,200.00          $10,800.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  300.00% OF PLANNED)               1.00                2.00                3.00
                                                         $3,600.00           $7,200.00          $10,800.00

      064   BEAM GUARDRAIL ANCHOR TYPE 10

            01         $2,600.0000   EACH                     3.00                2.00                3.00
                                                         $7,800.00           $5,200.00           $7,800.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)               3.00                2.00                3.00
                                                         $7,800.00           $5,200.00           $7,800.00

      069   OPERATION OF TRANSPORTABLE ATTENUATOR

            01            $45.0000   HR                      86.00              412.00            2,784.50
                                                         $3,870.00          $18,540.00         $125,302.50
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (3,237.79% OF PLANNED)              86.00              412.00            2,784.50
                                                         $3,870.00          $18,540.00         $125,302.50

      071   FLEXIBLE GUIDE POST

            01            $55.0000   EACH                   106.00               66.00              113.00
                                                         $5,830.00           $3,630.00           $6,215.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  106.60% OF PLANNED)             106.00               66.00              113.00
                                                         $5,830.00           $3,630.00           $6,215.00

      077   TEMPORARY PAVEMENT MARKING-SHORT DURATION

            01              $.7000   L.F.                29,950.00           20,958.00           52,926.00
                                                        $20,965.00          $14,670.60          $37,048.20

            02                                                0.00                                7,023.00
                                                             $0.00                               $4,916.10
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      077   TEMPORARY PAVEMENT MARKING-SHORT DURATION

            03              $.7000   L.F.                     0.00                                7,022.00
                                                             $0.00                               $4,915.40
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  223.61% OF PLANNED)          29,950.00           20,958.00           66,971.00
                                                        $20,965.00          $14,670.60          $46,879.70

      079   SEQUENTIAL ARROW SIGN

            01             $2.0000   HR                   2,910.00              433.00            3,215.00
                                                         $5,820.00             $866.00           $6,430.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  110.48% OF PLANNED)           2,910.00              433.00            3,215.00
                                                         $5,820.00             $866.00           $6,430.00

      080   PORTABLE CHANGEABLE MESSAGE SIGN

            01              $.7500   HR                  13,200.00              758.00           11,985.00
                                                         $9,900.00             $568.50           $8,988.75
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   90.80% OF PLANNED)          13,200.00              758.00           11,985.00
                                                         $9,900.00             $568.50           $8,988.75

      081   OTHER TEMPORARY TRAFFIC CONTROL

            01        $75,000.0000   L.S.               $37,500.00           $1,861.20          $34,600.00

            02                                           $9,375.00             $363.26           $8,650.00

            03                                           $9,375.00             $363.27           $8,650.00

            04                                           $9,375.00             $363.26           $8,650.00

            05                                           $9,375.00             $363.27           $8,650.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   92.27% OF PLANNED)         $75,000.00           $3,314.26          $69,200.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      082   OTHER TRAFFIC CONTROL LABOR

            01           $135.0000   HR                   3,300.00              311.50            4,782.00
                                                       $445,500.00          $42,052.50         $645,570.00

            02                                              825.00                                1,479.50
                                                       $111,375.00                             $199,732.50

            03                                              825.00                                1,479.00
                                                       $111,375.00                             $199,665.00

            04                                              825.00               93.00              504.00
                                                       $111,375.00          $12,555.00          $68,040.00

            05                                              825.00               93.00              503.50
                                                       $111,375.00          $12,555.00          $67,972.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  132.55% OF PLANNED)           6,600.00              497.50            8,748.00
                                                       $891,000.00          $67,162.50       $1,180,980.00

      083   TRAFFIC CONTROL SUPERVISOR

            01        $75,000.0000   L.S.               $15,000.00             $662.80          $13,177.15

            02                                          $15,000.00             $662.87          $13,177.14

            03                                          $15,000.00             $662.87          $13,177.14

            04                                          $15,000.00             $662.87          $13,177.14

            05                                          $15,000.00             $662.87          $13,177.14
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   87.85% OF PLANNED)         $75,000.00           $3,314.28          $65,885.71

      086   ROADWAY SURVEYING

            01       $200,000.0000   L.S.              $100,000.00           $2,300.00          $93,099.90

            02                                          $25,000.00                              $25,000.00

            03                                          $25,000.00                              $25,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      086   ROADWAY SURVEYING

            04       $200,000.0000   L.S.               $25,000.00                              $25,000.00

            05                                          $25,000.00                              $25,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   96.55% OF PLANNED)        $200,000.00           $2,300.00         $193,099.90

      090   MINOR CHANGE

            CV             $1.0000-  CALC                    $0.00                               $4,256.00

            01                                               $1.00-         $14,595.00          $32,660.42
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (1,642.00% OF PLANNED)              $1.00-         $14,595.00          $36,916.42

      096   CO 5-RESET TEMPORARY BARRIER

            01            $14.5200   L.F.                 1,000.00              336.00              838.00
                                                        $14,520.00           $4,878.72          $12,167.76
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                   1,000.00              336.00              838.00
                                                        $14,520.00           $4,878.72          $12,167.76

      123   CO 18-PANEL REPLACEMENT-EQUITABLE ADJ.

            01            $20.0000   S.Y.                    30.00               46.70               46.70
                                                           $600.00             $934.00             $934.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                      30.00               46.70               46.70
                                                           $600.00             $934.00             $934.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

                                                -------------------
      PLANNED/REVISED TOTAL....................     $15,794,504.21
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................        $972,508.93
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................     $15,528,573.15
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     6.57 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                  104.91 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                      104.91 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           98.32 %

                               ORIGINAL BID PRICE                                           $14,801,298.50
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   23         WORK DONE TO 11-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  239.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


